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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installed gravity sewer main on Flint Road towards Upton Road. 

 Revoli started a second crew on Middlesex Road installing erosion control. 

 Revoli to continue gravity sewer main construction on Flint Road next 

week. 

 Revoli to install manhole at bend of Flint and Upton Road on Wednesday, 

4/20.  At this time, the road will be completely blocked. Revoli coordinated 

with Fire Dept. and they may station a truck on the blocked side. 

 W&C contacted Republic Waste Services and they are scheduled to pick 

up trash on Flint/Upton Road before 7:00am on Tuesday, 4/19.   

 Revoli to relocate manhole structures further from road intersections. 

Environmental Monitoring 

 Revoli corrected dewatering issue and added straw wattles upstream of 

wetland near Flint Pond Pump Station per MassDEP’s request.  

W&C/Norse Environmental/Revoli coordinating with MassDEP regarding 

associated sedimentation. 

 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd    

Upton Rd Ongoing   

Westford Rd    

Winslow Rd    

 

Highlights 

 Continued Gravity Sewer 
Installation on Flint Road 

 Installed Erosion Control 
on Middlesex Road 

 Revoli to Continue 
Construction on Flint 
Road and Begin 
Middlesex Road Next 
Week 

 Flint Road Will Be 
Temporarily Blocked on 
Wednesday 4/20 

 Republic Waste Services 
Scheduled Trash Pick-up 
Before 7:00am on 
Tuesday, 4/19 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


